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CURRENT PERIOD CUMULATIVE TO DATE

WBS DESCRIPTION % CMP BCWS BCWP ACWP SV CV BCWS BCWP ACWP SV CV SPI CPI BAC EAC VAC

1 Molecular Foundry Project 53.0    3,686.4     4,638.7     4,632.8     952.3        5.9           40,608.7   41,783.6   41,771.4   1,174.9     12.3          1.029        1.000        78,784.1   79,236.1   (452.0)      
1.1 Technical Equipment 6.5      805.8        873.5        869.6        67.7          3.9           869.9        973.1        969.3        103.2        3.8           1.119        1.004        15,055.8   15,055.8   -           
1.1.1 Imaging and Manipulation 2.6      4.9           88.9          90.6          84.0          (1.7)          25.3          88.9          90.6          63.5          (1.7)          3.507        0.981        3,408.4     3,408.4     -           
1.1.2 Nanofabrication 16.2    789.2        780.3        779.2        (8.9)          1.2           790.5        780.3        779.2        (10.1)        1.2           0.987        1.001        4,810.2     4,810.2     -           
1.1.3 Theory -      -           -           -           -           -           -           -           -           -           -           -           -           768.6        768.6        -           
1.1.4 Inorganic Nanostructures 0.0      0.2           0.6           -           0.4           0.6           0.3           0.6           -           0.3           0.6           1.751        -           1,887.2     1,887.2     -           
1.1.5 Biological Nanostructures 0.1      0.4           1.4           -           1.0           1.4           0.8           1.4           -           0.6           1.4           1.814        -           1,182.8     1,182.8     -           
1.1.6 Organic Nanostructures 4.4      0.8           2.3           (0.2)          1.5           2.4           1.6           101.9        99.6          100.3        2.3           64.728      1.023        2,304.4     2,304.4     -           
1.1.7 General Use Equipment -      -           -           -           -           -           -           -           -           -           -           -           -           550.1        550.1        -           
1.1.8 Technical Equip Mgmt -      10.3          -           -           (10.3)        -           51.5          -           -           (51.5)        -           -           -           144.1        144.1        -           
1.2 Conventional Facilities 62.7    2,686.9     3,545.9     3,546.0     859.0        (0.1)          34,136.7   35,157.9   35,159.2   1,021.3     (1.3)          1.030        1.000        56,050.9   56,502.9   (452.0)      
1.2.1 Engineering Design 100.0  -           -           -           -           -           5,002.8     5,002.8     5,002.8     -           -           1.000        1.000        5,002.8     5,002.8     -           
1.2.1.1 A/E Title 1 100.0  -           -           -           -           -           1,741.7     1,741.7     1,741.7     -           -           1.000        1.000        1,741.7     1,741.7     -           
1.2.1.2 A/E Title 2 100.0  -           -           -           -           -           2,862.9     2,862.9     2,862.8     -           -           1.000        1.000        2,862.9     2,862.9     -           
1.2.1.3 LBNL Title 1 (LOE) 100.0  -           -           -           -           -           168.8        168.8        168.8        -           -           1.000        1.000        168.8        168.8        -           
1.2.1.4 LBNL Title 2 (LOE) 100.0  -           -           -           -           -           229.5        229.5        229.5        -           -           1.000        1.000        229.5        229.5        -           
1.2.2 Construction 59.1    2,686.9     3,545.9     3,546.0     859.0        (0.1)          29,133.9   30,155.1   30,156.5   1,021.3     (1.3)          1.035        1.000        51,048.1   51,500.1   (452.0)      
1.2.2.1 Construction Subcontract 59.6    2,686.9     3,544.6     3,544.7     857.7        (0.1)          28,531.6   29,551.4   29,552.6   1,019.8     (1.1)          1.036        1.000        49,554.0   50,006.0   (452.0)      
1.2.2.2 LBNL Construction 69.9    -           1.3           1.3           1.3           -           602.3        603.7        603.9        1.4           (0.2)          1.002        1.000        864.0        864.0        -           
1.2.2.3 Furniture -      -           -           -           -           -           -           -           -           -           -           -           -           630.1        630.1        -           
1.3 Project Integration 74.0    193.7        219.3        217.1        25.6          2.2           4,670.1     4,720.6     4,710.8     50.5          9.8           1.011        1.002        6,377.4     6,377.4     -           
1.3.1 Project Director 74.9    22.2          22.2          23.1          -           (0.9)          535.9        535.9        537.8        -           (2.0)          1.000        0.996        715.0        715.0        -           
1.3.2 Construction Management 80.9    30.8          30.8          32.0          -           (1.2)          1,290.9     1,290.9     1,295.2     -           (4.3)          1.000        0.997        1,596.5     1,596.5     -           
1.3.2.1 CM Contractor 100.0  -           -           -           -           -           422.5        422.5        422.5        -           -           1.000        1.000        422.5        422.5        -           
1.3.2.2 LBL Constr. Management 74.0    30.8          30.8          32.0          -           (1.2)          868.4        868.4        872.7        -           (4.3)          1.000        0.995        1,174.0     1,174.0     -           
1.3.3 Construction Support 76.2    54.7          84.4          76.4          29.7          8.1           1,635.6     1,676.4     1,648.7     40.8          27.7          1.025        1.017        2,199.2     2,199.2     -           
1.3.3.1 Inspection 61.1    27.5          27.5          19.0          -           8.5           308.5        308.5        276.8        -           31.7          1.000        1.115        504.7        504.7        -           
1.3.3.2 Administration 68.1    9.7           9.7           7.4           -           2.3           272.6        272.6        270.5        -           2.0           1.000        1.008        400.5        400.5        -           
1.3.3.3 Consultants, Testing & Safety 88.5    10.0          39.7          39.7          29.7          -           819.1        864.2        864.2        45.1          -           1.055        1.000        976.1        976.1        -           
1.3.3.4 Travel/S&E 72.7    7.5           7.5           10.2          -           (2.7)          235.4        231.1        237.1        (4.3)          (6.1)          0.982        0.974        317.9        317.9        -           
1.3.4 Title 3 Services 65.2    86.0          81.9          85.7          (4.2)          (3.8)          1,207.7     1,217.4     1,229.1     9.7           (11.7)        1.008        0.990        1,866.6     1,866.6     -           
1.3.4.1 A/E Title 3 64.5    76.0          71.9          71.9          (4.2)          -           987.9        997.6        997.6        9.7           -           1.010        1.000        1,547.8     1,547.8     -           
1.3.4.2 LBNL Title 3 69.0    10.0          10.0          13.8          -           (3.8)          219.8        219.8        231.5        -           (11.7)        1.000        0.950        318.8        318.8        -           
1.4 OPC (Operating Funds) 71.7    -           -           -           -           -           932.0        932.0        932.0        -           -           1.000        1.000        1,300.0     1,300.0     -           
1.4.1 Preliminary Costs 100.0  -           -           -           -           -           920.0        920.0        920.0        -           -           1.000        1.000        920.0        920.0        -           
1.4.2 Building Comm & start up 5.3      -           -           -           -           -           12.0          12.0          12.0          -           -           1.000        1.000        226.0        226.0        -           
1.4.3 Tech Equip Test&Accept -      -           -           -           -           -           -           -           -           -           -           -           -           154.0        154.0        -           

Project Contingency 6,215.9     

TOTAL 85,000.0   

Note:  Data is a copy&paste directly from wInsight
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